

There are no translations available.

Benefit Analysis Start/End Date
CALLISTO 12/28/2009/2015

This action was meant to be based on telemetry data that would have been gathered during the years 2012 and 2013 of project implementation. As stated under action A1, in spring (May 2012) a second bear radio-tagged sample consisting of 5 individuals (3 males and 2 females) was already in place in order to feed with telemetry data the objectives of actions E2. Unfortunately this second radio-tagged bears sample did not yield adequate data in terms of time length due to premature loss of collars or animals (poached). These losses occurred within a period of 1-4 months in 2012, from May 2012 to September 2012. After that unfortunate event the telemetry part of the action was suspended for a period of 24 months, due to project financial constraints and to overall project cash flow problems.