

There are no translations available.

Beneficiary	Activity	Start Date	End Date
RWM	1/26/14	10/23/2014	09/2015

The rescheduling of several actions to catch up the delays caused in implementation of Actions C.1 and C.2 and the subsequent financial constraints had as consequent the rescheduling of delivering the After LIFE Conservation Plan, which is included as attachment in *Annex VI that accompanies this (Final) report*

The report has been prepared according the relevant requirements of the EU Commission as shown on the formal site of the Commission. It describes the current situation of the area, including an assessment of it, as well as future conservation and management needs in the area.